COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 03/ 22/ 2018

ESTI MATE SUMVARY 14: 11: 57
CONTI D C21626 ESTI MATE NO 0002 PROG SPEC YR: 2005
PCN: 21626- Bl D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 29.0 DAYS TIME ALLOW 30 WORK DAYS
SH 93 EROSI ON CORRECTI ON PERCENT TIME:  96.67 ORI G TI ME ALLON 30 WORK DAYS
PRQJECT NO. STA0931- 032
SH 93 EROSI ON CORRECTI ON
NAME OF ROAD:
PRQJECT COUNTI ES: BOULDER, REG ON 4
CONTRACTOR:
ALL COABOY ERCSI ON CONTRCL, LLC PAY PERI OD ENDI NG 03/ 22/ 2018 DATE TI ME STARTED 05/08/2017
18277 COUNTY ROAD 22 DATE LET 02/ 09/ 2017 DATE WORK BEGAN 05/ 08/2017
DATE AWARDED 02/ 16/ 2017 DATE TI ME STOPPED 03/19/2018
DATE CONTRACT EXECUTED 03/14/2017 DATE ACCEPTED 03/19/2018
FORT LUPTON CO 80621 (303) 710- 2809 DATE NOTI CE TO PROCEED 05/08/2017
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMI: $ 174, 050. 50 PARTI Cl PATI NG $ 159, 109. 50 $ 9, 142. 30
AWARD PRQIECT AMT: $ 169, 515. 65 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 91. 42% TOTAL EARNI NGS 159, 109. 50 9,142.30
FUNDS AVAI LABLE: $ 14, 941.00 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 159, 109. 50 9, 142. 30
TOTAL CLAI MS: $ 0.00 RETAI NAGE -2,542.73 0.00
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 156, 566. 77 9, 142. 30
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 156, 566. 77 9, 142. 30
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 9, 142. 30

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO. NO.

ROADWAY

CAT NO0200

0005 202-04002

0010 203-00010

0015 203-02330

0020 208-00002

0025 208-00004

0030 208-00035

0035 208-00041

0040 208-00046

0045 208-00056

0050 208-00075

0055 208-00103

C21626

21626-BI D
STA0931- 032

| TEM
DESCRI PTI ON

Clean Cul vert

Uncl assi fied Excavation (Conplete In Place)

Laborer

Erosion Log Type 1 (12 Inch)

Silt Berm

Aggregat e Bag

Rock Check Dam

Pre-fabricated Concrete Washout Structure

Storm Drain Inlet Protection (Type I11)

Pre-fabricated Vehicle Tracki ng Pad

Renoval and Di sposal of Sedinment (Labor)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

CURRENT
QUANTI TY/
UNI TS
UNI T PRI CE
2. 000
EACH
2,175. 00000
81. 000
cy
125. 00000
36. 000
HOUR
22.00000
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LF
3. 00000
0. 000
LF
10. 00000
130. 000
LF
5. 00000
53. 000
EACH
670. 00000
0. 000
EACH
750. 00000
0. 000
EACH
150. 00000
1. 000
EACH
575. 00000
26. 000
HOUR

22.00000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE
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0. 000
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AMOUNT

4, 350

10,125

792.
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650.

35, 510

575.

572.
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CONTI D: C21626 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 21626-BI D ESTI MATE RUN 03/ 22/ 2018
PRQJECT: STA0931- 032 ESTI MATE NO 0002 14:11: 57
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 208-00105 Renoval and Disposal of Sedinment (Equipnent) 17. 000 17. 000
HOUR 0. 000 0. 00
45. 00000 17. 000 765. 00
0065 208-00106 Sweepi ng (Sedi ment Renoval ) 0. 000 0. 000
HOUR 0. 000 0. 00
65. 00000 0. 000 0.00
0070 208-00207 Erosi on Control Managenent 0. 000 0. 000
DAY 0. 000 0. 00
150. 00000 0. 000 0. 00
0075 212-00006 Seedi ng (Native) 1. 000 0. 000
ACRE 0. 000 0. 00
1, 725. 00000 0. 000 0.00
0080 212-00032  Soil Conditioning 1. 000 0. 000
ACRE 0. 000 0. 00
5, 150. 00000 0. 000 0. 00
0085 213-00012 Spray-on Mil ch Bl anket 1. 000 0. 000
ACRE 0. 000 0. 00
3, 035. 00000 0. 000 0.00
0090 216-00201  Soil Retention Blanket (Straw Coconut) (Biodegradable 1. 000 0. 000
Cl ass
Sy 0. 000 0. 00
3. 00000 0. 000 0. 00
0095 216-00301 Turf Reinforcenent Mat (Class 1) 0. 000 0. 000
SY 0. 000 0. 00
18. 00000 0. 000 0.00
0100 403-00720 Hot M x Asphalt (Patching) (Asphalt) 1. 500 1.500
TON 0. 000 0. 00
805. 00000 1.500 1, 207. 50
0105 506-00209 Riprap (9 Inch) 133. 000 133. 000
cY 0. 000 0. 00
210. 00000 133. 000 27, 930. 00
0110 506-00218 Riprap (18 Inch) 0. 000 0. 000
cY 0. 000 0. 00

155. 00000 0. 000 0. 00



CONTI D: C21626 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 21626-BI D ESTI MATE RUN 03/ 22/ 2018
PRQJECT: STA0931- 032 ESTI MATE NO 0002 14:11: 57
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 506-00224 Riprap (24 Inch) 47.000 47.000
cY 0. 000 0. 00
250. 00000 47.000 11, 750. 00
0120 603-10180 18 Inch Corrugated Steel Pipe 56. 000 56. 000
LF 0. 000 0. 00
58. 00000 56. 000 3,248. 00
0125 603-30018 18 Inch Steel End Section 2.000 2.000
EACH 0. 000 0. 00
185. 00000 2.000 370. 00
0130 609-60011 Curb Type 6 (Section M 175. 000 175. 000
LF 0. 000 0. 00
32. 00000 175. 000 5, 600. 00
0135 609-70020 Curb (8 Inch Vertical-Concrete) 0. 000 0. 000
LF 0. 000 0. 00
75. 00000 0. 000 0. 00
0140 615-00152 Erosi on Protector (Special) 30. 000 30. 000
LF 0. 000 0. 00
60. 00000 30. 000 1, 800. 00
0146 625-00001  Const Surveying (Hour) Add Const. Surveying 30. 000 0. 000
HOUR 0. 000 0. 00
100. 00000 0. 000 0. 00
0150 626- 00000 Mobi i zati on 1. 000 0. 662
LS 0. 338 7,520. 50
22, 250. 00000 1. 000 22, 250. 00
0155 626-01104 Public Information Services (Tier V) 1. 000 1. 000
LS 0. 000 0. 00
5, 335. 00000 1. 000 5,335.00
0160 630-00000 Fl agging 81. 000 81. 000
HOUR 0. 000 0. 00
30. 00000 81. 000 2,430.00
0165 630-00007 Traffic Control Inspection 3. 000 3. 000
DAY 0. 000 0. 00

108. 00000 3. 000 324.00



CONTI D: C21626 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 21626-BI D ESTI MATE RUN 03/ 22/ 2018
PRQJECT: STA0931- 032 ESTI MATE NO 0002 14:11: 57
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 630-00012 Traffic Control Managenent 13. 000 13. 000
DAY 0. 000 0. 00
506. 00000 13. 000 6,578. 00
0175 630-80341 Construction Traffic Sign (Panel Size A) 9. 000 8. 100
EACH 0. 900 81. 00
90. 00000 9. 000 810. 00
0180 630-80342  Construction Traffic Sign (Panel Size B) 38. 000 34. 200
EACH 3. 800 387. 60
102. 00000 38. 000 3,876. 00
0185 630- 80355 Portabl e Message Sign Panel 2.000 1. 800
EACH 0. 200 684. 00
3, 420. 00000 2.000 6, 840. 00
0190 630-80358 Advance Warning Flashing or Sequencing Arrow Panel (C 2. 000 0. 900
Type
yPe) EACH 0. 100 192. 00
1, 920. 00000 1. 000 1, 920. 00
0195 630-80360 Drum Channel i zi ng Devi ce 70. 000 63. 000
EACH 7.000 168. 00
24.00000 70. 000 1, 680. 00
0200 630-80380 Traffic Cone 200. 000 163. 800
EACH 18. 200 109. 20
6. 00000 182. 000 1, 092. 00
0205 700-70010 F/ A M nor Contract Revisions 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0210 700-70016 F/ A Fuel Cost Adjustnent 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0215 700-70380 F/ A Erosion Control 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00

CAT 0200 CURRENT AMT $ 173,725.50 % 9,142.30% 158, 784.50



CONTI D: C21626

PCN: 21626-BI D

PRQIECT STA0931- 032

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0400 CE BID | TEMS

0145 620-00020 Sanitary Facility

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 6
ESTI MATE RUN 03/ 22/ 2018

ESTI MATE NO: 0002 14:11: 57
CURRENT PREV QTY/ ANOUNT
QUANTI TY/ QTY TH'S PERI OD TH'S CUMULATI VE
UNI TS QY TO DATE PERI OD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRICE o _______.
1. 000 1. 000
EACH 0. 000 0. 00

325. 00000 1. 000 325. 00

CAT 0400  CURRENT AMT $ 325.00 $ 0.00$ 325. 00

PROJECT TOTAL CURRENT AMI $ 174, 050.50 $ 9,142.30$ 159, 109. 50



